

HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

Days		Location	Intervention
Tuesday-Thursday		PILE REMOVAL:	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned
		42nd & San Leandro	PR; GCS; PP; WS
		Russet & Moorpark	PR; GCS; PP; WS
		85th & San Leandro	PR; GCS; PP; WS
		83rd & Hillside	PR; GCS; PP; WS
		77th & Hawley	PR; GCS; PP; WS
		Hegenberger loop	PR; GCS; PP; WS
		46th & E. 12th	PR; GCS; PP; WS
		48th & E. 12th	PR; GCS; PP; WS
		Bancroft Way	PR; GCS; PP; WS
		47th & San Leandro	PR; GCS; PP; WS
		E. 12th & 42nd Ave	PR; GCS; PP; WS
		Alameda Ave	PR; GCS; PP; WS
		14th & MacArthur	PR; GCS; PP; WS
		Union Point Park	PR; GCS; PP; WS
		E. 12th Median	PR; GCS; PP; WS
		Athol Tennis Courts	PR; GCS; PP; WS
		1st & E. 12th	PR; GCS; PP; WS
		Independent	PR; GCS; PP; WS
		Bancroft & High	PR; GCS; PP; WS
		Wood St	PR; GCS; PP; WS
		45th & MLK	PR; GCS; PP; WS
		36th & MLK	PR; GCS; PP; WS
		34th & Telegraph	PR; GCS; PP; WS
		34th & Elm	PR; GCS; PP; WS
		Santa Clara & Harrison	PR; GCS; PP; WS
Friday		cont. Pile Removal	
		16 th & Mandela	PR; GCS; PP; WS
		5 th & Filbert	PR; GCS; PP; WS
		Manila Avenue	PR; GCS; PP; WS
		5 th & Kirkham	PR; GCS; PP; WS
		6 th & Alice	PR; GCS; PP; WS
		28 th & Ettie	PR; GCS; PP; WS
		24 th & Union	PR; GCS; PP; WS
		29th/30th & MLK	PR; GCS; PP; WS
		Northgate & Sycamore	PR; GCS; PP; WS
		692 Baldwin	PR; GCS; PP; WS
30-Jul-20	Thursday	45th & MLK - Deep Cleaning	Deep Cleaning
6-Aug-20	Thursday	Peralta Park / Lake Merritt Community Cabins - Perimeter Cleaning	Deep Cleaning
13-Aug-20	Thursday	77th Avenue - Deep Cleaning	Deep Cleaning
27-Aug-20	Thursday	38th & Manila - Deep Cleaning	Deep Cleaning

* The schedule is created in advance and is subject to change at any time without further notice.

*Sites listed can be serviced in any order.

Updated 7/22/20