

HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

Days		Location	Intervention
Tuesday-Thursday	<b>PILE REMOVAL:</b>		<b>Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto</b>
	42nd & San Leandro		PR; GCS; PP; WS
	Russet & Moorpark		PR; GCS; PP; WS
	85th & San Leandro		PR; GCS; PP; WS
	83rd & Hillside		PR; GCS; PP; WS
	77th & Hawley		PR; GCS; PP; WS
	Hegenberger loop		PR; GCS; PP; WS
	46th & E. 12th		PR; GCS; PP; WS
	48th & E. 12th		PR; GCS; PP; WS
	Bancroft Way		PR; GCS; PP; WS
	47th & San Leandro		PR; GCS; PP; WS
	E. 12th & 42nd Ave		PR; GCS; PP; WS
	Alameda Ave		PR; GCS; PP; WS
	14th & MacArthur		PR; GCS; PP; WS
	Union Point Park		PR; GCS; PP; WS
	E. 12th Median		PR; GCS; PP; WS
	Athol Tennis Courts		PR; GCS; PP; WS
	1st & E. 12th		PR; GCS; PP; WS
	Independent		PR; GCS; PP; WS
	Bancroft & High		PR; GCS; PP; WS
Wood St		PR; GCS; PP; WS	
45th & MLK		PR; GCS; PP; WS	
36th & MLK		PR; GCS; PP; WS	
34th & Telegraph		PR; GCS; PP; WS	
34th & Elm		PR; GCS; PP; WS	
Santa Clara & Harrison		PR; GCS; PP; WS	
Friday		cont. Pile Removal	
		16 <sup>th</sup> & Mandela	PR; GCS; PP; WS
		5 <sup>th</sup> & Filbert	PR; GCS; PP; WS
		Manila Avenue	PR; GCS; PP; WS
		5 <sup>th</sup> & Kirkham	PR; GCS; PP; WS
		6 <sup>th</sup> & Alice	PR; GCS; PP; WS
		28 <sup>th</sup> & Ettie	PR; GCS; PP; WS
		24 <sup>th</sup> & Union	PR; GCS; PP; WS
		29th/30th & MLK	PR; GCS; PP; WS
		Northgate & Sycamore	PR; GCS; PP; WS
		692 Baldwin	PR; GCS; PP; WS
6-Aug-20	Thursday	Lake Merritt Community Cabins	Closure Zone Compliance
13-Aug-20	Thursday	77th Avenue	Deep Cleaning
27-Aug-20	Thursday	38th & Manila	Deep Cleaning

\* The schedule is created in advance and is subject to change at any time without further notice.

\*Sites listed can be serviced in any order.

Updated 8/5/20